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What is Missing?

2. Council
1. Management _
idea
Need
5. Ongoing Review 3. NMFS Review

And public input

4. Implementation
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Must be Consistent with:

® National Standards

" FMP Components

(Mandatory and discretionary)

® Other Applicable Law




O.A.L. Mandates

NEPA *Consider Reasonable Alternatives
EIS: analysis, public review, 45/90/30 days
*FONSI: record-based determination

ESA *“No jeopardy” record-based determination
*Timing: consultation = 135 days

RFA *Consider Economic Impacts and alternatives
Certification: record-based determination

EO 12866 “Alternatives, Cost-benefit analysis

APA *Record shows compliance with all law;

*Notice and Comment; 30-day delay

Others

CZMA, PRA, treaty rights, etc.
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Multiple
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Overview of Timeline Interactions

Statutory and Regulatory | <™~
Timelines

Logical Interactions

Clearance Requirements




Statutory and Regulatory

Timelines
Source Start Date Requirement
MSA (FMP) Transmittal Day 5, Publish NOA for 60 days comment;
Day 65, CPE; Day 95, Decision Day
MSA R Transmittal Day 5, begin 15 day review; Day 20, publish
(Regs) Pro.Rule for 15-60 days comment; Publish Fin.
Rule w/30 days CPE
N EPA EPA publish Minimum 45 days comment, Minimum 90 days
DEIS before ROD
ESA |.D. preferred Minimum 90 days to consult + 45 to write B.O. (135
action days)
CZMA Consistency Day 60 — Infer concurrence if no state response
Determ. to State | pay 90 — earliest possible decision day
APA Publish Final 30 day delay in effectiveness (unless waived)
Rule
EO 1 2866 Submission of 90 day OMB review period

Reg. Text to OMB
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Logical Interactions
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Clearance Requirements
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Planning a Timeline

What Factors need to be considered in planning a
timeline?

« Council meeting schedule

« Management Need
 Deadlines and drivers

* Logistics

« Staff Resources

» Other agency review needs...
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Task Name

| January 2005 | August 2005 | March
| November 1 | February 11 |May 21 | September 1 | December 11 |Ma
8290 | 1017 | 12/5 | 123 | 313 | 51 | 619 | 87 | 925 | 1113 | 111 | 2/19
1 ESA consultation
2 Council Initiate Action |
3 Council Options Paper/Draft EA [
4 Publish Action on Agenda =
5 Council approve draft EA for pub.review
6 Public Hearing
7 Council Vote on Action
8 Prep work EEE
9 Transmittal |
10 | SF reviews I
11 | F reviews |
12 | NOAA Reviews I
13 | DOC reviews I
14 OMB Review Period
15 | MSA deadline to publish Pro. Rule =
16 | OMB Clearance
17 | Publish Pro. Rule |
18 | Comment period O
19 | Prepare Final Rule 0
20 | RA approves Final Rule |
21 SF reviews 1]
22 F reviews I
23 | AA sign FONSI |
24 | NOAA reviews O
25 | DOC reviews O
26 OMB review Period
27 | MSA deadline to pub. Fin.Rule [ M
28 OMB Clearance
29 | AA sign Final Rule |
30 | Pub. Fin. Rule |




D Task Name [ January 2006 [ January 2007 [ January 2008
| September 21 [ March 11 | September 1 | February 21 [ August 11 | February 1 [Ju
5/22 8114 [11/6 [ 1729 [4123 [7116 [10/8 [12/31 [ 3125 6117 [ 919 [ 1212 [ 2124 [ 518
1 Council Initiates Action |
2 Draft Options Paper ||
3 Council Mtg/Hrng on Options 1
4 publish NOI 1
5 nepa scoping =
6 Council I.D. alternatives for analysis
7 Draft DEIS |
8 Council Approve DEIS for pub. review 1
9 Council i.d.s additional alternatives 1
10 Staff revises DEIS |
11 Council adopts DEIS for publication 1
12 NMFS reviews DEIS n]
13 NMFS submits DEIS to EPA 1
14 EPA publishes NOA on DEIS 1
15 public comment period |
16 [prepare Council "FEIS"] ==
17 Council vote on action |
18 [ESA Consultation] | |
19 [revise "FEIS"] ==
20 [Council vote again] |
21 prep time ————————
22 Transmit date 1
23 Publish NOA on FMP/am ]
24 Comment period on NOA |
25 Decision Day on FMP |
26 Sign Final BO |
27 File FEIS w/EPA |
28 EPA publish Notice of FEIS 1
29 cooling off period on FEIS =
30 Sign ROD 1
31 SF review pro rule =
32 F review pro. Rule ]
33 NOAA review pro. Rule ]
34 DOC review pro. Rule ]
35 OMB review period/Signif.
36 OMB Clearance
37 publish pro. Rule 1
38 comment period on pro. Rule | |
39 prepare final rule ==
40 SF review final rule ]
41 F review Final rule |
42 NOAA review final rule ]
43 DOC review final rule o
44 OMB Review Period/Signif.
45 MSA deadline for final rule =
46 OMB Clearance
47 AA approves final rule
48 OFR publishes final rule




\
Re-Cap: Planning for Success

* We have to look » Successful fishery
beyond the MSA management requires
planning and balancing
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